SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:45PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 676 Const Calendar Day: 131 Date: 13-Oct-2012  Saturday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  06:30am  04:00 pm Break: 00:30 Over Time:  9:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day [ ] If no, explain:

Diary: Dispute
Load Transfer Activities

ABF crews came to the site at 6:50 AM. Crews had to work on Phase 1 on the South side . They had to
tension the rods , work on the jacking system . & work on adjusting the shims at PP # 96 (CCO 240S -2 )
They started at 7:00 AM.

[]

Michael , Aaron , Dario , & Narciso had to work on the rods tensioning . Crews had to mobilize their
tools , equipments , reroute the air line . They started at 7:10 AM. Crews were done at 7:20 . They started
to tension the rods at PP # 70 at 7:25 AM. Crews were done at 8:00 AM.

After that , crews had to tension the rods at PP # 66 , 62, 58 , 54,50, & at PP # 40 .

Following the same procedures as on previous location . Crews started at PP # 66 at 8:05 AM. They were
done at PP # 40 at 2:50 PM. Crews had to wrap up their tools & equipments. They left at 3:10 PM.

Mahmmoud had to cover the tensioning crews activities .

Obra & Carlos had to work on the barge . Mario , Rigoverto , & Roger had to work on the W line .
Crews had to fly & set on the barge the jacking system pieces . They started at 7:15 AM. Crews were
done at 12:00 PM.

After that , crews had to work on the shims adjustments (CCO 240 S - 2) at PP # 96 . Crews had to
mobilize their tools & equipments. To the site , lower the , set the jacks , connect the hydraulic hoses , &
reroute the air line . They started at 12:30 PM. Crews were done at 1:00 PM.

Then , crews had to deletion the rods & loosen the nuts, release the jacks & start over again to have
enough gap to slid the 10 mm. shims . Crews were done at 2:00 PM.

Obra , Mario , & Rigo were called to work on the rigging at 2:10 PM. Carlos & Roger to finish the work .
Crews had to slid the shim in the outboard troughs , tension the rods with 16400 PSI pressure for 3 times ,
lock the nuts , remove the jacks , install the lock nuts, & snug the nuts with the knocker wrench . Crews
were done at 3:00 PM. They had to wrap up their tools & equipments. Carlos & Roger left at 3:10 PM.

( For Shim Adjustment CCO Work . For Obra , Mario , & Rigoverto 2.0 Hours of Over Time . For
Carlos , & Roger 3.0 Hours of Over Time ) .

| had to measure the cable band rotation angles for both sides of the cable band . | got 89.8" after
installing the shims .

Gary , Carlos, Ethan , Rene , & Stanley had to work n the jacking system . Crews had to remove the
friction brackets . They started at 7:15 AM. at PP # 26 . They had to pull out the last friction bracket . They
were done at 7:35 AM.

After that , crews had to work on the friction brackets at PP # 30, 34,38 ,40,50, 54,58, & at PP #
62 . . They were done at 2:50 PM. Crews had to wrap up their tools & equipments . They left at 3:10 PM.

Jeffery had to operate the Gradall fork lift . He had to work the dismantling crews .
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Job Name: 04-0120F4

Daily Diary Report by Bid Item
Diary #: 676

Inspector Name Daouk, Sami

Date: 13-Oct-2012

Saturday

In the office , | had to work on my reports for Friday , & Saturday . | was done at 4:00 PM.

04-0120F4 Bid ltem: 067 C-SUS-BGS.067 Attach BG Lifts to Suspenders
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM STANLEY DALIE 0.00 8.00 0.00 8.00 D
Ironworker JNM RENE ESQUIVEL 0.00 8.00 0.00 8.00 D
Ironworker GEN GARY ANDERSON 0.00 8.00 0.00 8.00 D
Ironworker APP ETHAN KENT 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS ALVERADO 0.00 8.00 0.00 8.00 D
NARAZIO GOMEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM MICHAEL DRAPER 0.00 8.00 0.00 8.00 D
Ironworker APP DARIO LUCAS 0.00 8.00 0.00 8.00 D
ARRON DAVID 0.00 8.00 0.00 8.00 D
Operator JNM JEFFREY SCOTT 0.00 8.00 0.00 8.00 D
Ironworker JNM ROGELIO RUIZ 0.00 8.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 0.00 8.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 0.00 8.00 0.00 8.00 D
Ironworker APP MARIO MARQUEZ 0.00 8.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 0.00 8.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
002291 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 000 000 0.0 []
002061 HYDRAULIC PERSONNEL LIFTS & AERIAL WORK PLATFORMS No
000 800 000 0.0 []
437 FORKLIFT, GRADALL 544D 10,000 LBS No
000 800 000 0.0 []
Tevqisi
A ddrRptbyBiditem Page 2 of 2

[Py




